SNELL	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
Oct	Wainwright Slough 1- 29 Oct (29 days)																													J	J
Nov	J	J	J	J	J	CAPE FEAR ABOVE 6-12 Nov (7 days)						J	J	J	J	J	J	J	Cape Fear (3)			Rodanthe 23 -26 (4 days)			HOLIDAY				J	J
Dec	J	J	J	Chincoteague Moorings 4-10 Dec (7 days)				J	J	J	J	J	J	J	Wainwright Slough (19Dec - 12 days)							HOLIDAY			J	J	J	J	J		
Jan	J	Wainwright 2-7 Jan (12 days)					J	J	J	J	J	J	J	Rodanthe 15-21 Jan (7 days)							J	J	J	J	J	J	J		J	
Feb	Wilm Hbr (4 days)			J	J	J	J	J	J	J	Willmington Hbr 12-18 Feb (7 days)							J	J	J	J	J	J	J	Lockwoods F (3)			X	X	X
Mar	Ft. Pierce, FL 1-11 Mar 14 (Vibracore)											St. Lucie, FL 12-20 Mar 14 (Vibracore)							J	J	J	J	J	J	J	West Coast FL				
April	SAJ Gasparilla FL												SAJ - Fernandina FL																		X
May	J	J	J	J	J	J	Open							J	J	J	J	J	J	J	Open							J	J	J	J
June	J	J	J	Open							J	J	J	J	J	J	J	Open							J	J	J	J	J	J	X
July	J	Open							J	J	J	J	J	J	J	Open							J	J	J	J	J	J	J		
Aug																															
Sept																															X
LEGEND	BLUE PROJECT COMPLETE						GREEN FUNDS/ MIPR IN HOUSE						YELLOW ANTICIPATED OR REQUESTED PROJECTS (NO FUNDS)												RED AVAILABLE / OPEN DATES						

Merritt	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
Oct	Ocracoke Isl		Oregon Inlet 3-20 Oct (18 Days)																		Ocracoke 21-24 (4 days)				Oregon Inlet 25-30 (6 days)						Ocr
Nov	Ocracoke 31 Oct -26 Nov (27 days)																										HOLIDAY		J	J	X
Dec	NCSY REPAIRS 1-6 Dec 13						Rodanthe 7-17 Dec (11 days)											J	J	J	J	J	J	HOLIDAY			Bogue 27-31 Dec (5 days)				
Jan	J	J	J	J	J	J	J	Lockwoods Folly Inlet 8-14 Jan (7 days)							J	J	J	J	J	J	J	Carolina Beach Inlet 22-31 Jan (10 days)									
Feb	J	J	J	J	Oregon Inlet 5-11 Feb (7 days)							J	J	J	J	J	J	J	J	Oregon Inlet 20-25 Feb (6)						J	J	J	X	X	X	
Mar	J	J	Oregon Inlet 3-22 Mar												Rollinson Channel 16																X
April	Rollinson Channel			Oregon Inlet 5-12 Apr (8 days)									Rollinson 13-18 Apr (6 days)												Silver Lake 20-30 (11 days)						X
May	Carolina Beach 1 - 9 May (9 days)									New River Inlet 09-17 May (9 days)										Lockwoods		Folly Inlet 18-28 May 11 days									
June																															X
July									Bogue Inlet 8-18 Jul (10 days)																							
Aug																															
Sept																														J	X

This schedule is based on availabilty and funding. Schedule is subject to change. For additional information, scheduling POC is Donnie Potter at (910) 251-4014. (Projected FY14 Schedule)

Currituck	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
Oct	Ponce De Leon / Jacksonville District 21Sep - 11 Dec 13 (82)																														
Nov	Ponce De Leon / Jacksonville District 21Sep - 11Dec 13 (82)																											HOLIDAY			X
Dec	Ponce De Leon/Jacksonville District 22 Sep - 11 Dec (76) 24hr dys											Transit			Shallotte (2)			Oregon Inlet Bar 18-02 Jan (6 days)						HOLIDAY				Oregon Inlet			
Jan	Oregon Inlet		Lynnhaven, VA 3-9 Jan (8 days)							Hatteras 10-14 Jan (5 days)					Oregon Inlet 15-19 Jan (5)					Engineer Repair Yard 20 Jan - 6 Mar											
Feb	Engineer Repair Yard 20 Jan - 6 Mar																												X	X	X
Mar	Engineer Repair Yard					Bulkhead Chnl 6-10 Mar (5 days)					Kennebunk, ME 11-24 Mar (14 days)														Stage Hbr, MA 25-31 Mar (7 dys)						
April	Stage Hbr								Kennebunk ME 3 days			Manasquan NJ 4 days				Rollinson Channel 17-24 April									Onancock 25- Apr -8 May (14 days)					X	
May											Green Harbor, MA 9-22 May (14 days)													Falmouth Hbr, MA 23 May -2 Jun (11 days)						
June	Falmouth			Hyannis 3-14 Jun (12days)											Shark River, NJ 15-27 Jun (13 days)													Manasquan 5		X	
July	Manasq										Barnegat Inlet 10 -25 Jul (16 days)															Lynnhaven 26 Jul-2 Aug (8 days)						
Aug	Lynnhav (8)			Shrewsbury, NJ																											
Sept	Shrewsbury, NJ																													X	
LEGEND	BLUE PROJECT COMPLETE							GREEN FUNDS/ MIPR IN HOUSE					YELLOW ANTICIPATED OR REQUESTED PROJECTS (NO FUNDS)													RED AVAILABLE / OPEN DATES						
Murden	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
Oct	Rollinson Channel 1-7 (7 days)							Assateague 8 Oct -4 Nov (33 days)																							
Nov	Assate'gue 8 Oct - 4 Nov					Chincoteague Inlet 5 -11 Nov (7 days)						Hyannis, MA 12 Nov - 26 Dec 13 (34 days)															HOLIDAY		Hya		X	
Dec	Hyannis, MA 12 Nov - 18 Dec (34 days)																		Chincoteague 19 Dec- 29 Jan (40)					HOLIDAY		Chincoteague (40 days)					
Jan	Chincoteague Inlet 19 Dec 13 -30 Jan 14 (40 days)																														Assa
Feb	Assateague Island 31 Jan-19 Feb (20 days)																			Chincoteague Harbor 20 Feb - 3 Mar (12 days)										X	X	X
Mar	Chincoteague (12)			Barnegat 4 Mar - 03 Apr (28 days)																											
Apr			Cold Spring 4-6 Apr			Assateague 7-13 Apr 14(7 days)								Rudee Inlet					Assateague Inlet 20-28Apr (9days)											X	
May	Rollinson / Oregon Inlet 1-08 (8 days)								Eagle Island Repairs						Carolina Beach 16-20					SAJ Ponce Inlet (46 days)											
Jun	SAJ																													X	
Jul																															
Aug	Barnegat														Cold Springs 15-21 Aug (7 days)										Chincoteage 22-31 Aug 14 (9 days)						
Sep	Rudee Inlet 1-8 Sep (8 days)																									Rollinson Chnl 25 Sep - (16 days)					X	

This schedule is based on availabilty and funding. Schedule is subject to change. For additional information, scheduling POC is Donnie Potter at (910) 251-4014. (Projected FY14 Schedule)